Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP293

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0009 Estimate Type: Progress

Contract Location: Resurfacing on 1-40 from Papermill Road to the I-75 ramp

Counties: KNOX

Project(s): 47100-4114-04, 47100-8114-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,942,397.26
$0.00
$2,942,397.26
$0.00
$0.00
$2,942,397.26

Previous to Date
$2,752,231.39
$0.00
$2,752,231.39
$0.00

$0.00
$2,752,231.39

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$190,165.87
$0.00
$190,165.87
$0.00
$0.00
190,165.87

Current Contract:
Original Contract:

Pay Period: 10/21/2016 to 12/05/2016

Time
218.0 Days
191.0 Days
191.0 Days

87.61 ¢,

107.53 %
- %
Dates
12/04/2015
12/10/2015
01/06/2016
01/27/2016
03/15/2016
08/31/2016
08/04/2016

Amounts

$2,974,229.68
$2,871,835.18
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
47100-4114-04 3.21 NA 0.00 The resurfacing on 1-40 from east of Papermill Road (L.M. 14
47100-8114-44 96.79 NH-1-40-7(173) 190,165.87 1-40: From East of Papermill Road To East of I-75 Ramp
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47100-4114-04 0500 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-4114-04 0500 9009 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9010 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-4114-04 0500 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -48,875.080 Adj Total: -48,875.08

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-4114-04 0500 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -7,591.710 Adj This Est -7,591.71
Adj Total: -151,278.590 Adj Total: -151,278.59
47100-8114-44 0100 0010 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $12,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,000.00
47100-8114-44 0100 0020 208-01 L.M. SHOULDERS AND DITCHES Bid: 7.400 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 7.400 Total: $2,701.00
47100-8114-44 0100 0030 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 500.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0040 307-01.08 TON ASPHALT CONCRETE MIX Bid: 20,911.000 Unit Price: $47.32
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 5,711.950 Total: $270,289.47

RR004
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Print Date:
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 9017 307-03.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $52.82
(PG76-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 18,437.760 Total: $973,882.48
47100-8114-44 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -52,435.310 Adj Total: -52,435.31
47100-8114-44 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,324.500 Adj Total: 13,324.50
47100-8114-44 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0050 403-01 TON BITUMINOUS MATERIAL FOR Bid: 184.000 Unit Price: $700.00
TACK COAT (TC) This Est: 142.540 This Est: $99,778.00
Total: 142.540 Total: $99,778.00
47100-8114-44 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0060 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 3,461.000 Unit Price: $53.45
SHOULDER This Est: 0.000 This Est: $0.00
Total: 3,173.040 Total: $169,598.99
47100-8114-44 0100 0070 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 9,823.000 Unit Price: $64.78
This Est: 0.000 This Est: $0.00
Total: 10,470.620 Total: $678,286.76
47100-8114-44 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12,394.860 Adj Total: -12,394.86
47100-8114-44 0100 9022 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 39,975.330 This Est: $39,975.33
Total: 39,975.330 Total: $39,975.33
47100-8114-44 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 9007  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9008  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0080  411-12.01 L.M. SCORING SHOULDERS Bid: 7.400 Unit Price: $1,150.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 7.400 Total: $8,510.00
47100-8114-44 0100 0090  415-01.01 TON COLD PLANING BITUMINOUS Bid: 32,422.000 Unit Price: $12.50
PAVEMENT This Est: 4,640.340 This Est: $58,004.25
Total: 32,876.740 Total: $410,959.25
47100-4114-04 0500 0010 604-10.34 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 10.000 Unit Price: $800.00
DECK REPAIR (FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 17.500 Total: $14,000.00
47100-4114-04 0500 0020 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL Bid: 5.000 Unit Price: $600.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.830 Total: $498.00
47100-4114-04 0500 0030 617-04.01  S.Y. TYPE 1 THIN EPOXY OVERLAY Bid: 2,348.000 Unit Price: $36.00
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 2,352.000 Total: $84,672.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 0100 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 1.000 Unit Price: $4,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
47100-8114-44 0100 0110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $60,980.94
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $60,980.94
47100-8114-44 0100 0120 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 620.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,012.500 Total: $25,312.50
47100-8114-44 0100 0130  712-04.01 EACH FLEXIBLE DRUMS Bid: 147.000 Unit Price: $20.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 185.000 Total: $3,700.00
47100-8114-44 0100 0140 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 31.000 Unit Price: $30.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $2,250.00
47100-8114-44 0100 0150 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 74.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0160 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 3,226.000 Unit Price: $6.10
This Est: 0.000 This Est: $0.00
Total: 1,410.000 Total: $8,601.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 0170 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 10.000 Unit Price: $485.00
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $970.00
47100-4114-04 0500 9018 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 12,590.030 Total: $12,590.03
47100-8114-44 0100 9019 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 29,443.580 Total: $29,443.58
47100-8114-44 0100 0180 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $790.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,740.00
47100-8114-44 0100 0190 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 300.000 Unit Price: $85.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 652.750 Total: $55,483.75
47100-8114-44 0100 0200 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 2,000.000 Unit Price: $2.68
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 1,538.640 Total: $4,123.56
47100-8114-44 0100 0210 712-09.03 S.Y. REMOVABLE PAVEMENT Bid: 2,000.000 Unit Price: $32.83
MARKING(CHANNELIZING This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 0220 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 20.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $640.00
47100-8114-44 0100 0230 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 3.000 Unit Price: $5,200.00
UNIT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,600.00
47100-8114-44 0100 0240 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 982.000 Unit Price: $24.49
Color) This Est: 0.000 This Est: $0.00
Total: 1,379.000 Total: $33,771.71
47100-8114-44 0100 0250 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 982.000 Unit Price: $6.57
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0260 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 1,436.000 Unit Price: $7.93
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 1,809.000 Total: $14,345.37
47100-8114-44 0100 0270 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 282.000 Unit Price: $5.30
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 1,027.000 Total: $5,443.10
47100-8114-44 0100 9020 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 0.000 Unit Price: $130.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $780.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 0280  716-04.07 EACH PLASTIC PAVEMENT MARKING  Bid: 7.000 Unit Price: $196.95
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,363.40
47100-8114-44 0100 0290  716-04.08 EACH PLASTIC PAVEMENT MARKING  Bid: 3.000 Unit Price: $277.75
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $833.25
47100-8114-44 0100 0300  716-04.14 EACH PLASTIC PAVEMENT MARKING  Bid: 2.000 Unit Price: $328.25
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $984.75
47100-8114-44 0100 0310  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 19.000 Unit Price: $580.75
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 26.180 Total: $15,204.04
47100-8114-44 0100 0320  716-05.02 L.F. PAINTED PAVEMENT MARKING  Bid: 5,584.000 Unit Price: $0.42
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 0330  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 9.000 Unit Price: $4,797.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 7.719 Total: $37,031.90
47100-8114-44 0100 0340 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 5,584.000 Unit Price: $1.84
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 858.000 Total: $1,578.72

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47100-8114-44 0100 0350 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.77
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47100-8114-44 0100 9021 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 0.000 Unit Price: $4.50
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 7,174.000 Total: $32,283.00
47100-8114-44 0100 0360 716-12.10 L.F. ENHANCED FLAT LINE THERMO Bid: 5,280.000 Unit Price: $2.68
(12IN DOTTED) This Est: 0.000 This Est: $0.00
Total: 791.000 Total: $2,119.88
47100-8114-44 0100 0370 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $53,730.84
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $53,730.84
V47 - TSMR  *END OF REPORT*

RR004
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